
‘..
,

PRINTOF,
.CROSSINGAREA '..'



I
L. .



-. -



DATE: 2000-09-07
ESTIMATE OF MATERIAL AND FORCE ACCOUNT WORE

BY THE
UNION PACIFIC RAILROAD

DESCRIPTION OF WORE:
SIGNAL CONSTRUCTION IN ASSOCIATION WITH STATE OF
UNDERPASS CONSTRUCTION. CHARTER OAK RD. PIONEER,
MP. 73.84 PEORIA SUBDIVISION.
SIGNAL PROJECT MANAGER:H.L. MARTIN

8271-4692

ILLINOIS HIGHWAY
ILLINOIS.

PID: 38072 AWO: BP, SUSDIV: 71.56, PEORIA
SERVICE UNIT: 02 CITY: CHARTER OAK RD. STATE: IL

DESCRIPTION QTY UNIT LABOR MATERIAL RECOLL UPRR TOTAL

ENGINEERING WORE
ENGINEERING 20.5 DU.
LABOR ADDITIVE
SIGNAL

TOTAL ENGINEERING

SXGNAL WORK
BILL P)LsP
CONTRACT
EQUIPMENT RENTAL
FOREIGN LINE FREIFFTT
LABOR ADDITIVE
BATL STORE EXPENSE
OSM
PERSONAL EXPENSES
SALES TAX
S I G N A L
TRANSPORTATION CHARGES
USAGE EQUIPMENT

TOTAL SIGNAL

LABOR/MATERIAL EXPENSE
RECOLLECTIBLE/UPRR EXPENSE
ESTIMATED PROJECT COST
EXISTING REUSEABLE MATERIAL
SALVAGE NONUSEASLE MATERIAL

RECOLLECTIBLE LESS CREDITS

THE ABOVE FIGURES ARE ESTIMATES ONLY AND SUBJECT TO FLUCTUATION. IN THE EVENT OF

----  -----  --------  ------ ----  _____

12751 12751 12751
15957 15957 159.57
13298 13298 1329s

_---_-- ------- ------- ------- ________
42006 42006 42006

900 900
9803 9803
4760 4760
1961 1961

10’1253 107253
3404 3404

13652 13652
45239 45239
6980 6980

88476 100610 189086
1836 1836

15233 15233
------- _-_____ ____-__
196629 400377 400377

900
9803
4760
1961

107253
3404

13652
45239
6980

189086
1836

15233

400377

---me-- ----m-m
238635 203478 ------- ---____

442113 0 ----me__
442113

CREDIT 0
CREDIT 0

--------

AN INCREASE OR DECREASE IN THE COST OR QUANTITY OF MATERIAL OR LABOR REQUIRED,
"PRR WILL BILL FOR ACTUAL CONSTRUCTION COSTS AT THE CURRENT EFFECTIVE RATE.



DATE: 2001-01-04
ESTIMATE OF MATERIAL AND FORCE ACCOUNT WORK

BY THE
UNION PACIFIC RAILROAD

DESCRIPTION OF WORK:

PID: 34577 Awe: 34356 MP,SUBDIV: 73.82, PEORIA
SERVICE UNIT: 02 CITY: CEARTER OAK ROA STATE: IL

DESCRIPTION QTY "KIT LABOR MATERIAL RECOLL UPRR TOTAL
_______---- --- _--- ----- --- ---- - ------ -___ _____

ENGINEERING WORK
ENGINEERING
LABOR ADDITIVE 149 149 149------- ------- ------- ------- ________

TOTAL ENGINEERING 7154 7154 7154

TRACK & SURFACE WORK_._. -_. - -~~
BAL&ST 32.00 CL 16750
C'~~oNTRACT - GRADING 60000
~$!~~,bmW 6 INSPECT 220000 50000

LABOR ADDITIVE 473009
MATL STORE EXPENSE:, 799
OSM 93242
OTM 21176
PILOT CONDUCTOR 10512
RAIL 3182.00 LF 46349
SALES TAX t 10146
TRACK 44632
TRK-SURF,LIN 15768
TURNOUT-REPL 130267
WELD 2591
XTIE 984.00 F.A 73589

16750
60000
50000

220000
473009

799
93242
21176
10912
46349
10146
44632
15768

130267
2591

73589

16750
60000
50000

220000
473009

799
93242
21176
10912
46349
16146
44632
15768

130267
2591

73589
---_-_-  -_----- - - - - - - -  __-____  _ _ _ _ _ _ _ _

TOTAL TRACK 6 SURFACE 944588 324642 1269230 1269230
------- -------

LABOR/MATERIAL EXPENSE 951742 324642 ------- -------
RECOLLECTIBLE/UPRR EXPENSE 1276384 0 _-___-__
ESTIMATED PROJECT COST 1276384
EXISTING REUSEABLE MATERIAL CREDIT 0
SALVAGE NONUSEABLE MATERIAL CREDIT 0

RECOLLECTIBLE LESS CREDITS

THE ABOVE FIGURES ARE ESTIMATES ONLY AND SUBJECT TO FLUCTUATION. IN THE EVENT OF
.z,,j INCREASE OR DECREASE IN THE COST OR QUANTITY OF MATERIAL OR LABOR REQUIRED,
'"pp.R WILL BILL FOR ACTUAL CONSTRUCTION COSTS AT THE CUPRENT  EFFECTIVE PATE.


